
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/23/2004

ESTIMATE SUMMARY 07:52:38

CONTID: C13488         ESTIMATE NO: 0022 PROG 1999

PCN: 13488-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Big Thompson R (E&W Drake) PERCENT TIME:

PROJECT NO: BR 0341-053                   

Big Thompson R (E&W Drake)

NAME OF ROAD: 34

PROJECT COUNTIES: LARIMER

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 11/29/2003 DATE TIME STARTED 09/10/2001

18450 E. 28th Ave. DATE LET 07/26/2001 DATE WORK BEGAN

 DATE AWARDED 08/20/2001 DATE TIME STOPPED 04/02/2005

 DATE CONTRACT EXECUTED 09/07/2001 DATE ACCEPTED 04/02/2005

Aurora CO 80011     303-363-1000 DATE NOTICE TO PROCEED 09/10/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,714,788.48 PARTICIPATING $ $ 21,245.01

AWARD PROJECT AMT: 4,930,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -260.95

SECURITIES ENCUMBERED 260.95

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

130.60

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.09%

42,998.69

21,245.01

21,245.01

21,245.01

$

$

$

$

4,671,789.79

0.00

4,671,789.79

3,545.00

4,675,334.79

-30,144.42

30,144.42

4,675,334.79

0.00

AMOUNT DUE 4,675,334.79 21,245.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 21,245.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

811.0 TIME ALLOW: 5/23/2003 ??:??:??

ORIG TIME ALLOW: 5/23/2003 ??:??:??
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PCN: 13488-BID    ESTIMATE RUN 03/23/2004

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

55,000.00000 55,000.001.000

0.00

0010 REMOVAL OF TREE 6.000

0.000

202-00010  
 

6.000

EACH

700.00000 4,200.006.000

0.00

0015 *REMOVAL OF DELINEATOR 37.000

0.000

202-00090  
 

37.000

EACH

16.00000 592.0037.000

0.00

0020 *REMOVAL OF ASPHALT MAT 6,367.000

0.000

202-00220  
 

6,367.000

SY  

4.70000 29,924.906,367.000

0.00

0025 *REMOVAL OF PAVEMENT MARKING 1,750.000

740.000

202-00250  
 

2,490.000

SF  

5.20000 12,948.002,490.000

3,848.00

0030 *REMOVAL OF GROUND SIGN 11.000

0.000

202-00810  
 

11.000

EACH

186.00000 2,046.0011.000

0.00

0035 *REMOVAL OF GUARDRAIL TYPE 3 646.500

0.000

202-01130  
 

646.500

LF  

3.70000 2,392.05646.500

0.00

0040 *REMOVAL OF END ANCHORAGE 10.000

0.000

202-01300  
 

10.000

EACH

160.00000 1,600.0010.000

0.00

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,292.000

0.000

203-00060  
 

7,292.000

CY  

7.00000 51,044.007,292.000

0.00

0050 BLADING 5.000

0.000

203-01500  
 

5.000

HOUR

115.00000 575.005.000

0.00

0055 POTHOLING 5.000

0.000

203-01597  
 

5.000

HOUR

161.00000 805.005.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/23/2004

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 BED COURSE MATERIAL 337.000

0.000

206-01000  
 

337.000

CY  

21.00000 7,077.00337.000

0.00

0065 TOPSOIL 839.000

0.000

207-00205  
 

839.000

CY  

17.00000 14,263.00839.000

0.00

0070 WETLAND TOPSOIL 151.000

0.000

207-00305  
 

151.000

CY  

17.00000 2,567.00151.000

0.00

0075 EROSION BALES (WEED FREE) 277.000

0.000

208-00011  
 

277.000

EACH

21.00000 5,817.00277.000

0.00

0080 SILT FENCE 1,380.000

0.000

208-00020  
 

1,380.000

LF  

2.50000 3,450.001,380.000

0.00

0085 SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

12,955.40000 12,955.401.000

0.00

0090 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0095 *RESET MAILBOX STRUCTURE (TYPE 1) 3.000

0.000

210-00011  
 

3.000

EACH

207.00000 621.003.000

0.00

0100 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

0.000

EACH

466.00000 0.000.000

0.00

0105 *RESET MAILBOX STRUCTURE (TYPE 3) 0.000

0.000

210-00013  
 

0.000

EACH

517.00000 0.000.000

0.00

0110 *RESET FENCE 20.000

0.000

210-01000  
 

20.000

LF  

31.00000 620.0020.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/23/2004

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *RESET GATE 1.000

0.000

210-01011  
 

1.000

EACH

380.00000 380.001.000

0.00

0120 *SEEDING (NATIVE) 1.500

0.000

212-00006  
 

1.500

ACRE

670.00000 1,005.001.500

0.00

0125 *MULCHING 1.500

0.000

213-00000  
 

1.500

ACRE

466.00000 699.001.500

0.00

0130 *MULCH TACKIFIER 198.000

0.000

213-00061  
 

198.000

LB  

2.10000 415.80198.000

0.00

0135 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

0.000

L S 

4,000.00000 0.000.000

0.00

0136 ADDED ITEM (DOLLAR)/ PROTECTION OF EXISTING VEGETATION -52,500.000

0.000

900-00006  
 

-52,500.000

DOL 

1.00000 -52,500.00-52,500.000

0.00

0140 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 75.000

0.000

214-00350  
 

75.000

EACH

46.60000 3,495.0075.000

0.00

0145 *BRUSH LAYER CUTTING 200.000

0.000

214-01010  
 

200.000

EACH

4.00000 800.00200.000

0.00

0150 *TRANSPLANT SHRUB 0.000

0.000

215-00000  
 

0.000

EACH

41.00000 0.000.000

0.00

0155 *TRANSPLANT TREE (BALL AND BURLAP) 1.000

0.000

215-00200  
 

1.000

EACH

362.00000 362.001.000

0.00

0160 *SOIL RETENTION BLANKET (STRAW/COCONUT) 638.000

0.000

216-00041  
 

638.000

SY  

2.60000 1,658.80638.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/23/2004

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0165 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0170 AGGREGATE BASE COURSE (CLASS 6) 3,148.270

0.000

304-06000  
 

3,148.270

TON 

16.70000 52,576.113,148.270

0.00

0175 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 97.750

0.000

403-00720  
 

171.620

TON 

104.00000 10,166.0097.750

0.00

0180 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-22) 1,863.770

0.000

403-33711  
 

1,863.770

TON 

52.00000 96,916.041,863.770

0.00

0185 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 1,245.260

0.000

403-33751  
 

1,245.260

TON 

67.00000 83,432.421,245.260

0.00

0190 RIPRAP (18 INCH) 2,964.000

0.000

506-00218  
 

2,824.000

CY  

43.00000 127,452.002,964.000

0.00

0195 RIPRAP (24 INCH) 1,809.000

0.000

506-00224  
 

1,981.000

CY  

56.00000 101,304.001,809.000

0.00

0200 15 INCH CORRUGATED STEEL PIPE 122.000

0.000

603-10150  
 

122.000

LF  

42.00000 5,124.00122.000

0.00

0205 15 INCH STEEL END SECTION 1.000

0.000

603-30015  
 

1.000

EACH

120.00000 120.001.000

0.00

0210 INLET TYPE 13 (5 FOOT) (SPECIAL) 1.000

0.000

604-13006  
 

1.000

EACH

3,200.00000 3,200.001.000

0.00

0215 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 363.000

0.000

606-00301  
 

363.000

LF  

17.00000 6,171.00363.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/23/2004

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0220 *TRANSITION TYPE 3G 16.000

0.000

606-01370  
 

16.000

EACH

1,023.00000 16,368.0016.000

0.00

0225 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

0.000

EACH

630.00000 0.000.000

0.00

0230 *END ANCHORAGE (SPECIAL) 0.000

0.000

606-02000  
 

0.000

EACH

408.00000 0.000.000

0.00

0235 *END ANCHORAGE (NONFLARED) 10.000

0.000

606-02003  
 

10.000

EACH

1,940.00000 19,400.0010.000

0.00

0240 *FENCE (PLASTIC) 2,250.000

0.000

607-11525  
 

2,250.000

LF  

2.10000 4,725.002,250.000

0.00

0241 FENCE WOOD RAIL MCR 1 LINE #2 50.000

0.000

607-11460  
 

50.000

LF  

20.90000 1,045.0050.000

0.00

0245 CURB TYPE 4 (SECTION B) 0.000

0.000

609-40010  
 

0.000

LF  

41.00000 0.000.000

0.00

0250 *DELINEATOR (TYPE I) 24.000

0.000

612-00001  
 

24.000

EACH

23.00000 552.0024.000

0.00

0255 *DELINEATOR (TYPE II) 17.000

0.000

612-00002  
 

17.000

EACH

25.00000 425.0017.000

0.00

0260 *DELINEATOR (TYPE III) 12.000

0.000

612-00003  
 

12.000

EACH

27.00000 324.0012.000

0.00

0265 *SIGN PANEL (CLASS I) 41.750

0.000

614-00011  
 

41.750

SF  

23.00000 960.2541.750

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/23/2004

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0270 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

0.000

SF  

31.07000 0.000.000

0.00

0275 *STEEL SIGN POST (2 INCH ROUND) 33.000

0.000

614-01502  
 

33.000

LF  

32.00000 1,056.0033.000

0.00

0280 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 32.500

0.000

614-01552  
 

32.500

LF  

36.00000 1,170.0032.500

0.00

0285 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

0.000

614-01582  
 

0.000

LF  

43.50000 0.000.000

0.00

0290 *DETOUR PAVEMENT 2,569.000

0.000

621-00450  
 

2,569.000

SY  

24.30000 62,426.702,569.000

0.00

0295 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

54,000.00000 54,000.001.000

0.00

0300 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

380,000.00000 380,000.001.000

0.00

0305 *PAVEMENT MARKING PAINT 51.000

0.000

627-00001  
 

51.000

GAL 

49.50000 2,524.5051.000

0.00

0310 *EPOXY PAVEMENT MARKING 3,654.000

0.000

627-00004  
 

3,654.000

SF  

4.30000 15,712.203,654.000

0.00

0315 *SURVEY MONUMENT (TYPE 1) 26.000

0.000

629-01001  
 

26.000

EACH

200.00000 5,200.0026.000

0.00

0320 *SURVEY MONUMENT (TYPE 2) 1.000

0.000

629-01002  
 

1.000

EACH

300.00000 300.001.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/23/2004

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0325 *SURVEY MONUMENT (TYPE 3) 1.000

0.000

629-01003  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0330 *FLAGGING 3,212.000

0.000

630-00000  
 

3,212.000

HOUR

22.50000 72,270.003,212.000

0.00

0335 *TRAFFIC CONTROL INSPECTION 186.000

0.000

630-00007  
 

186.000

DAY 

104.00000 19,344.00186.000

0.00

0336 F/A TRAF CTRL FOR INSTALLATION TRAFFIC SIG TECH. FOR 
SPECIAL EVENTS MCR 1

2,380.370

0.000

700-70492  
 

2,380.370

F A 

1.00000 2,380.372,380.370

0.00

0340 *TRAFFIC CONTROL MANAGEMENT 273.000

0.000

630-00012  
 

268.000

DAY 

350.00000 95,550.00273.000

0.00

0345 *FLASHING BEACON (SOLAR) 4.000

0.000

630-80002  
 

4.000

EACH

1,240.00000 4,960.004.000

0.00

0350 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000

0.000

630-80335  
 

6.000

EACH

302.00000 1,812.006.000

0.00

0355 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

0.000

EACH

517.00000 0.000.000

0.00

0360 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

0.000

EACH

775.00000 0.000.000

0.00

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000

0.000

630-80341  
 

4.000

EACH

90.00000 360.004.000

0.00

0370 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000

0.000

630-80342  
 

47.000

EACH

190.00000 8,930.0047.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/23/2004

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000

0.000

630-80343  
 

14.000

EACH

290.00000 4,060.0014.000

0.00

0380 *DRUM CHANNELIZING DEVICE 46.000

0.000

630-80360  
 

46.000

EACH

72.00000 3,312.0046.000

0.00

0385 CONCRETE BARRIER (TEMPORARY) 960.000

0.000

630-80370  
 

960.000

LF  

30.00000 28,800.00960.000

0.00

0390 *TRAFFIC CONE 30.000

0.000

630-80380  
 

30.000

EACH

31.07000 932.1030.000

0.00

0395 *IMPACT ATTENUATOR (TEMPORARY) 2.000

0.000

630-85010  
 

2.000

EACH

15,000.00000 30,000.002.000

0.00

0396 IMPACT ATTEN (QUADGUARD) (TEMP) TEMPORARY STOCKPILE 
IMPACT ATTENUATOR

0.000

0.000

630-85115  
 

0.000

EACH

9,275.00000 0.000.000

0.00

0400 *TRAFFIC SIGNAL (TEMPORARY) 3.000

0.000

630-86810  
 

3.000

EACH

54,000.00000 162,000.003.000

0.00

0401 ADDED ITEM (DOLLAR)/ TRAFFIC HEAD 1.000

0.000

900-00006  
 

0.000

DOL 

2,998.40000 2,998.401.000

0.00

0402 ADDED ITEM (EACH)/ TRAFFIC HEAD MCR 1 0.000

0.000

900-00007  
 

1.000

EACH

2,998.40000 0.000.000

0.00

0405 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A ON-THE-JOB TRAINEE 24.000

0.000

700-70020  
 

24.000

EACH

1.00000 24.0024.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/23/2004

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0415 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 F/A QUALITY INCENTIVE PAYMENT 0.000

1,612.730

700-70025  
 

1,983.590

F A 

1.00000 1,612.731,612.730

1,612.73

0425 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0430 F/A OBTAIN POWER FROM 0.000

0.000

700-70074  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A RELOCATE POWER POLE 2,828.880

0.000

700-70100  
 

2,828.880

F A 

1.00000 2,828.882,828.880

0.00

0440 F/A HABITAT RESTORATION FISH 4,000.000

2,762.760

700-70340  
 

6,762.760

F A 

1.00000 6,762.766,762.760

2,762.76

0445 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0587 FILTER MATL (CL B) 52.000

0.000

206-00520  
 

52.000

CY  

56.00000 2,912.0052.000

0.00

0588 ADDED ITEM (DOLLAR)/ FAILURE TO COMPLETE WORK ON TIME -29,760.000

0.000

900-00006  
 

-29,760.000

DOL 

1.00000 -29,760.00-29,760.000

0.00

0589 ADDED ITEM (DOLLAR)/ LANE USE -15.000

0.000

900-00006  
 

-15.000

DOL 

800.00000 -12,000.00-15.000

0.00

0871 FLAGGING STATION LIGHT ADDED BY CMO #10 2.000

0.000

630-80305  
 

2.000

EACH

250.00000 500.002.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/23/2004

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0872 END ANCHOR (SPEC) ADDED BY MCR 1.000

0.000

606-02000  
 

1.000

EACH

302.50000 302.501.000

0.00

0875 END ANCHOR (FLARED) 1.000

0.000

606-02005  
 

1.000

EACH

1,469.44000 1,469.441.000

0.00

0876 F/A REPAIR CORRECT SOFT SPOT MCR 1 4,000.000

2,059.520

700-70130  
 

6,059.520

F A 

1.00000 6,059.526,059.520

2,059.52

0877 F/A HBP GYRATORY CHANGE CMO 16 4,678.140

0.000

700-70035  
 

4,678.140

F A 

1.00000 4,678.144,678.140

0.00

0878 ADDED ITEM (TON)/ AC COST FOR PG(58-22) CMO 16 0.000

0.000

900-00024  
 

847.410

TON 

0.16000 0.000.000

0.00

0880 F/A RELOCATE POWER POLE C-15-F  MCR LINE #880 5,297.340

0.000

700-70100  
 

5,297.340

F A 

1.00000 5,297.345,297.340

0.00

0884 ADDED ITEM (LUMP SUM)/ MODIFY DEICING VAULTS 0.000

0.000

900-00014  
 

1.000

L S 

2,340.00000 0.000.000

0.00

0887 ADDED ITEM (LUMP SUM)/ UPGRADE DEICING NOZZLES 0.000

0.000

900-00014  
 

1.000

L S 

10,500.00000 0.000.000

0.00

CAT 1,671,859.3510,283.011,694,750.28CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE NO. C-15-O 

0450 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

60,000.00000 60,000.001.000

0.00

0455 STRUCTURE EXCAVATION 2,499.000

0.000

206-00000  
 

2,499.000

CY  

4.00000 9,996.002,499.000

0.00



CONTID: C13488         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 13488-BID    ESTIMATE RUN 03/23/2004

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-15-O 

0460 *STRUCTURE BACKFILL (CLASS 1) 848.000

0.000

206-00100  
 

848.000

CY  

26.00000 22,048.00848.000

0.00

0461 STR BKFL (SPEC) (FLOW-FILL) CMO #6 342.000

0.000

206-00060  
 

342.000

CY  

47.00000 16,074.00342.000

0.00

0465 STRUCTURE BACKFILL (CLASS 2) 560.000

0.000

206-00200  
 

560.000

CY  

9.00000 5,040.00560.000

0.00

0470 MECHANICAL REINFORCEMENT OF SOIL 848.000

0.000

206-00360  
 

848.000

CY  

21.00000 17,808.00848.000

0.00

0472 FILTER MATL (CL B) FILTER MATERIAL (CL B) 261.000

0.000

206-00520  
 

261.000

CY  

56.00000 14,616.00261.000

0.00

0475 SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00

0480 SHORING (AREA 2) 1.000

0.000

206-01782  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00

0485 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 110.290

0.000

403-33751  
 

110.290

TON 

67.00000 7,389.43110.290

0.00

0490 *DRILLED CAISSON (30 INCH) 325.000

0.000

503-00030  
 

325.000

LF  

540.00000 175,500.00325.000

0.00

0495 *DRILLED CAISSON (36 INCH) 44.000

0.000

503-00036  
 

44.000

LF  

884.00000 38,896.0044.000

0.00

0500 *DRILLED CAISSON (42 INCH) 83.000

0.000

503-00042  
 

83.000

LF  

1,035.00000 85,905.0083.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/23/2004

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-15-O 

0505 *WATERPROOFING (MEMBRANE) 797.000

0.000

515-00120  
 

797.000

SY  

7.50000 5,977.50797.000

0.00

0510 WATERSTOP (6 INCH) 35.000

0.000

518-00106  
 

35.000

LF  

6.60000 231.0035.000

0.00

0515 BRIDGE EXPANSION DEVICE (0-4 INCH) 135.000

0.000

518-01004  
 

135.000

LF  

137.00000 18,495.00135.000

0.00

0515 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000LF  

56.00000 0.000.000

0.00

0520 CONCRETE CLASS D (BRIDGE) 700.000

0.000

601-03040  
 

700.000

CY  

390.00000 273,000.00700.000

0.00

0525 CONCRETE CLASS D (WALL) 92.000

0.000

601-03050  
 

92.000

CY  

402.00000 36,984.0092.000

0.00

0530 *STRUCTURAL CONCRETE COATING 1,240.000

0.000

601-40300  
 

1,240.000

SY  

4.00000 4,960.001,240.000

0.00

0535 *REINFORCING STEEL 16,101.000

0.000

602-00000  
 

16,101.000

LB  

0.51000 8,211.5116,101.000

0.00

0540 *REINFORCING STEEL (EPOXY COATED) 98,072.000

0.000

602-00020  
 

98,072.000

LB  

0.59000 57,862.4898,072.000

0.00

0545 *BRIDGE RAIL TYPE 10M 347.000

0.000

606-11030  
 

347.000

LF  

98.00000 34,006.00347.000

0.00

0545 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

0.000LF  

33.51000 0.000.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/23/2004

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-15-O 

0550 *2 INCH ELECTRICAL CONDUIT 694.000

0.000

613-00200  
 

694.000

LF  

11.40000 7,911.60694.000

0.00

0555 *DEICING SYSTEM 1.000

0.000

614-86757  
 

1.000

EACH

105,000.00000 105,000.001.000

0.00

0555 MATERIAL ALLOWANCE 0.000

0.000EACH

70,900.00000 0.000.000

0.00

0560 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 2,040.000

0.000

618-01992  
 

2,040.000

SF  

39.00000 79,560.002,040.000

0.00

0560 MATERIAL ALLOWANCE 8 PRESTRESSED BOX GIRDERS 0.000

0.000SF  

14.22000 0.000.000

0.00

0560 MATERIAL ALLOWANCE 8 PRESTRESSED BOX GIRDERS 0.000

0.000SF  

15.86600 0.000.000

0.00

0874 F/A REPAIR CMO 13 REPLACE BRIDGE JOINT C-15-O 12,000.000

0.000

700-70130  
 

25,067.670

F A 

1.00000 12,000.0012,000.000

0.00

0879 BR EXPAN DEVICE (0-2 IN) MCR LINE #879 135.000

0.000

518-01002  
 

0.000

LF  

105.00000 14,175.00135.000

0.00

0882 BR EXPAN DEVICE (0-2 IN) BRIDGE EXP DEVICE (0-2") 0.000

0.000

518-01002  
 

135.000

LF  

118.26000 0.000.000

0.00

0885 F/A REPLACE BRIDGE JOINT C-15-O 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,135,646.520.001,150,504.29CURRENT AMT0300 $ $ $
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PCN: 13488-BID    ESTIMATE RUN 03/23/2004

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. C-15-U 

0565 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

60,000.00000 60,000.001.000

0.00

0570 STRUCTURE EXCAVATION 1,094.000

0.000

206-00000  
 

1,094.000

CY  

4.00000 4,376.001,094.000

0.00

0575 STRUCTURE BACKFILL (CLASS 1) 357.000

0.000

206-00100  
 

357.000

CY  

26.00000 9,282.00357.000

0.00

0576 STR BKFL (SPEC) (FLOW-FILL) CMO #6 338.000

0.000

206-00060  
 

338.000

CY  

47.00000 15,886.00338.000

0.00

0580 STRUCTURE BACKFILL (CLASS 2) 783.000

0.000

206-00200  
 

783.000

CY  

9.00000 7,047.00783.000

0.00

0585 MECHANICAL REINFORCEMENT OF SOIL 357.000

0.000

206-00360  
 

357.000

CY  

21.00000 7,497.00357.000

0.00

0590 SHORING (AREA 3) 1.000

0.000

206-01783  
 

1.000

L S 

8,300.00000 8,300.001.000

0.00

0595 SHORING (AREA 4) 1.000

0.000

206-01784  
 

1.000

L S 

8,300.00000 8,300.001.000

0.00

0600 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 95.920

0.000

403-33751  
 

95.920

TON 

67.00000 6,426.6495.920

0.00

0605 *DRILLED CAISSON (30 INCH) 261.000

0.000

503-00030  
 

261.000

LF  

540.00000 140,940.00261.000

0.00

0610 STRUCTURAL STEEL (GALVANIZED) 5,625.000

0.000

509-00001  
 

5,625.000

LB  

1.20000 6,750.005,625.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/23/2004

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. C-15-U 

0615 *WATERPROOFING (MEMBRANE) 770.000

0.000

515-00120  
 

770.000

SY  

7.50000 5,775.00770.000

0.00

0620 WATERSTOP (6 INCH) 59.000

0.000

518-00106  
 

59.000

LF  

6.60000 389.4059.000

0.00

0625 CONCRETE CLASS D (BRIDGE) 439.000

0.000

601-03040  
 

439.000

CY  

390.00000 171,210.00439.000

0.00

0630 CONCRETE CLASS D (WALL) 74.000

0.000

601-03050  
 

74.000

CY  

402.00000 29,748.0074.000

0.00

0635 *STRUCTURAL CONCRETE COATING 773.000

0.000

601-40300  
 

773.000

SY  

4.00000 3,092.00773.000

0.00

0640 *REINFORCING STEEL 5,753.000

0.000

602-00000  
 

5,753.000

LB  

0.51000 2,934.035,753.000

0.00

0645 *REINFORCING STEEL (EPOXY COATED) 80,247.000

0.000

602-00020  
 

80,247.000

LB  

0.59000 47,345.7380,247.000

0.00

0650 *BRIDGE RAIL TYPE 10M 347.000

0.000

606-11030  
 

347.000

LF  

98.00000 34,006.00347.000

0.00

0650 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

0.000LF  

33.51000 0.000.000

0.00

0655 *2 INCH ELECTRICAL CONDUIT 682.000

0.000

613-00200  
 

682.000

LF  

11.40000 7,774.80682.000

0.00

0660 *DEICING SYSTEM 1.000

0.000

614-86757  
 

1.000

EACH

105,000.00000 105,000.001.000

0.00
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PCN: 13488-BID    ESTIMATE RUN

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STRUCTURE NO. C-15-U 

0660 MATERIAL ALLOWANCE DEICING EQUIPMENT 0.000

0.000EACH

70,900.00000 0.000.000

0.00

0665 *PRESTRESSED CONCRETE I (BT72) 629.000

0.000

618-00172  
 

629.000

LF  

121.63000 76,505.27629.000

0.00

0665 MATERIAL ALLOWANCE 5 BT GIRDERS 0.000

0.000LF  

108.44500 0.000.000

0.00

0883 ADDED ITEM (LUMP SUM)/ CDOT DIRECTED PAVEMENT MILLING 0.000

10,764.000

900-00014  
 

10,764.000

L S 

1.00000 10,764.0010,764.000

10,764.00

CAT 769,348.8710,764.00769,348.87CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE NO. C-15-Y 

0670 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

60,000.00000 60,000.001.000

0.00

0675 STRUCTURE EXCAVATION 794.000

0.000

206-00000  
 

794.000

CY  

4.00000 3,176.00794.000

0.00

0680 STRUCTURE BACKFILL (CLASS 1) 414.000

0.000

206-00100  
 

414.000

CY  

26.00000 10,764.00414.000

0.00

0685 STRUCTURE BACKFILL (CLASS 2) 72.000

0.000

206-00200  
 

72.000

CY  

9.00000 648.0072.000

0.00

0690 MECHANICAL REINFORCEMENT OF SOIL 414.000

0.000

206-00360  
 

414.000

CY  

21.00000 8,694.00414.000

0.00

0695 SHORING (AREA 5) 1.000

0.000

206-01785  
 

1.000

L S 

6,100.00000 6,100.001.000

0.00



CONTID: C13488         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 13488-BID    ESTIMATE RUN 03/23/2004

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. C-15-Y 

0700 SHORING (AREA 6) 1.000

0.000

206-01786  
 

1.000

L S 

6,100.00000 6,100.001.000

0.00

0705 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 129.380

0.000

403-33751  
 

129.380

TON 

67.00000 8,668.46129.380

0.00

0710 *DRILLED CAISSON (30 INCH) 124.000

0.000

503-00030  
 

124.000

LF  

540.00000 66,960.00124.000

0.00

0715 *DRILLED CAISSON (42 INCH) 52.000

0.000

503-00042  
 

52.000

LF  

1,035.00000 53,820.0052.000

0.00

0720 *WATERPROOFING (MEMBRANE) 820.000

0.000

515-00120  
 

820.000

SY  

7.50000 6,150.00820.000

0.00

0725 BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000

0.000

518-01004  
 

80.000

LF  

137.00000 10,960.0080.000

0.00

0725 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000LF  

56.00000 0.000.000

0.00

0725 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000LF  

56.00000 0.000.000

0.00

0730 CONCRETE CLASS D (BRIDGE) 383.000

0.000

601-03040  
 

383.000

CY  

390.00000 149,370.00383.000

0.00

0735 *STRUCTURAL CONCRETE COATING 611.000

0.000

601-40300  
 

611.000

SY  

4.00000 2,444.00611.000

0.00

0740 *REINFORCING STEEL 4,119.000

0.000

602-00000  
 

4,119.000

LB  

0.51000 2,100.694,119.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/23/2004

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. C-15-Y 

0745 *REINFORCING STEEL (EPOXY COATED) 76,406.000

0.000

602-00020  
 

76,406.000

LB  

0.59000 45,079.5476,406.000

0.00

0750 *BRIDGE RAIL TYPE 10M 382.000

0.000

606-11030  
 

382.000

LF  

98.00000 37,436.00382.000

0.00

0750 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

0.000LF  

33.51000 0.000.000

0.00

0755 *2 INCH ELECTRICAL CONDUIT 773.000

0.000

613-00200  
 

773.000

LF  

11.40000 8,812.20773.000

0.00

0760 *DEICING SYSTEM 0.950

0.000

614-86757  
 

1.000

EACH

105,000.00000 99,750.000.950

0.00

0760 MATERIAL ALLOWANCE DEICING HARDWARE 0.050

0.000EACH

70,900.00000 3,545.000.050

0.00

0765 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 2,275.000

0.000

618-01992  
 

2,275.000

SF  

39.00000 88,725.002,275.000

0.00

0765 MATERIAL ALLOWANCE PRECAST BOX <32" 0.000

0.000SF  

29.59000 0.000.000

0.00

0873 F/A PUR GALV BRIDGE RAIL MCR SMCO #12 14,489.320

0.000

700-70034  
 

14,489.320

F A 

1.00000 14,489.3214,489.320

0.00

0881 ADDED ITEM (LUMP SUM)/ ADDED ITEM HAND GRINDING 0.000

198.000

900-00014  
 

198.000

L S 

1.00000 198.00198.000

198.00

CAT 693,990.21198.00695,695.21CURRENT AMT0302 $ $ $
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PCN: 13488-BID    ESTIMATE RUN 03/23/2004

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. C-15-F 

0770 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

60,000.00000 60,000.001.000

0.00

0775 STRUCTURE EXCAVATION 779.000

0.000

206-00000  
 

779.000

CY  

4.00000 3,116.00779.000

0.00

0780 STRUCTURE BACKFILL (FLOW-FILL) 326.000

0.000

206-00065  
 

326.000

CY  

97.50000 31,785.00326.000

0.00

0785 STRUCTURE BACKFILL (CLASS 1) 342.000

0.000

206-00100  
 

342.000

CY  

26.00000 8,892.00342.000

0.00

0785 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

0.000LF  

33.51000 0.000.000

0.00

0790 FILTER MATERIAL (CLASS B) 0.000

0.000

206-00520  
 

0.000

CY  

56.00000 0.000.000

0.00

0795 SHORING (AREA 7) 1.000

0.000

206-01787  
 

1.000

L S 

16,000.00000 16,000.001.000

0.00

0800 SHORING (AREA 8) 1.000

0.000

206-01788  
 

1.000

L S 

16,000.00000 16,000.001.000

0.00

0805 SHORING (AREA 9) 0.000

0.000

206-01789  
 

0.000

L S 

16,000.00000 0.000.000

0.00

0810 SHORING (AREA 10) 1.000

0.000

206-01790  
 

1.000

L S 

8,300.00000 8,300.001.000

0.00

0815 SHORING (AREA 11) 1.000

0.000

206-01791  
 

1.000

L S 

8,300.00000 8,300.001.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/23/2004

PROJECT: BR 0341-053                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. C-15-F 

0820 SHORING (AREA 12) 1.000

0.000

206-01792  
 

1.000

L S 

8,300.00000 8,300.001.000

0.00

0825 SHORING (AREA 13) 1.000

0.000

206-01793  
 

1.000

L S 

8,300.00000 8,300.001.000

0.00

0830 CONCRETE CLASS D (BOX CULVERT) 206.000

0.000

601-03030  
 

206.000

CY  

347.00000 71,482.00206.000

0.00

0835 *STRUCTURAL CONCRETE COATING 221.000

0.000

601-40300  
 

221.000

SY  

4.00000 884.00221.000

0.00

0840 *REINFORCING STEEL 36,093.000

0.000

602-00000  
 

36,093.000

LB  

0.51000 18,407.4336,093.000

0.00

0845 *REINFORCING STEEL (EPOXY COATED) 2,260.000

0.000

602-00020  
 

2,260.000

LB  

0.59000 1,333.402,260.000

0.00

0850 14X8 FOOT CONCRETE BOX CULVERT (PRECAST) 60.000

0.000

603-71408  
 

60.000

LF  

767.00000 46,020.0060.000

0.00

0855 *BRIDGE RAIL TYPE 10M 65.000

0.000

606-11030  
 

65.000

LF  

98.00000 6,370.0065.000

0.00

CAT 313,489.830.00313,489.83CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0860 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

54,000.00000 54,000.001.000

0.00

0865 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

34,000.00000 34,000.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:52:38

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0870 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

CAT 91,000.000.0091,000.00CURRENT AMT0400 $ $ $

$ 4,675,334.7821,245.01$4,714,788.48$CURRENT AMTPROJECT TOTAL


